PM in Corporate Context

Topic 13 • INS3044

Understand corporate project environments

Define Project Management Office (PMO)

Differentiate program and portfolio management

Apply concepts to real scenarios

Project Management Office (PMO)

Oversees organizational project methodologies.

Provides training and best practices.

Ensures alignment with strategic goals.

Acts as central nervous system.

Coordinates across functional departments.

PMO Implementation & Example

Process: Assess, Standardize, Execute, Review.

Example: Pharmaceutical Corporate Merger.

Consultants formed integration PMO team.

Managed 500+ people globally.

Integrated 18 manufacturing locations.

Guided critical path activities carefully.

Discussion: PMO Authority

Discussion

Scenario: A major project fails.

Question: How should PMO intervene?

Should PMO replace project managers?
Should PMO only offer support?

Debate with your neighbor now.

What is Program Management?

- Extends over long time horizons.
- Contains multiple related sub-projects.
- Shares common goals and resources.
- Highly interdependent work efforts.
- Focuses on broad strategic benefits.



Program Management Example



Process: Initiate, Align, Manage, Realize.

Example: Mars Exploration Program.

Project A: Launch unmanned probes.

Project B: Develop landing systems.

Project C: Build habitat modules.

All serve one ultimate goal.

Practice: Project or Program?

Scenario A:
Upgrading server software.

Scenario B:
Building smart city.

Scenario C:
Developing single app.

Classify each scenario correctly.
Explain your reasoning briefly.

Project Portfolio Management

- Groups projects for strategic value.
- Maximizes financial return on investment.
- Balances risk across multiple projects.
- Prioritizes resources for
- Prioritizes resources for optimal gains.
- Cancels poorly performing projects early.

Portfolio Process & Example

Process: Identify, Evaluate, Select, Monitor.

Example: Tech firm product portfolio.
Evaluates strategic fit and risk.
Allocates funds to best ideas.
Stops projects with low ROI.

Discussion: Portfolio Decisions



Project A: Cheap,
low strategic fit.

Project B: Expensive,
high strategic fit.

Scenario: Company budget suddenly cut.
Question: Which project is cancelled?
Debate in small groups now.

Project vs Program vs Portfolio

Row **Project**	Specific goal, short term.	Focuses on tactical execution.
Row **Program**	Related projects, shared goal.	Focuses on integrated benefits.
Row **Portfolio**	Strategic grouping, value driven.	Focuses on financial ROI.

Key Takeaways

- Corporate context shapes project success.
- PMO standardizes and supports projects.
- Programs link related, interdependent projects.
- Portfolios maximize overall strategic value.
- Alignment ensures better resource usage.

Quick Class Exercises

1

1. Define PMO in two words.

2

2. Name one prog-rram management benefit.

3

3. How does portfolio reduce risk?

Think quickly.
Discuss answers as a class.