



ĐẠI HỌC QUỐC GIA HÀ NỘI
TRƯỜNG QUỐC TẾ
VNU-INTERNATIONAL SCHOOL

IT Project Management

Topic 12: Roles, Stakeholders, Leadership & Teamwork



Learning Objectives



Understand key project team roles.

Identify and manage project stakeholders.

Apply effective project leadership styles.

Foster teamwork and resolve conflicts.

Connect roles to project success.


Practice decision-making in real scenarios.

The Project Manager



- Leads the entire project team.
- Integrates cross-functional work efforts.
- Manages schedule, budget, and scope.
- Requires strong technical, soft skills.
- Resolves issues and removes roadblocks.
- Acts as central communication hub.


Project Team Roles




- Core team executes project tasks.
- Specialists provide specific technical skills.
- Members may share multiple roles.
- Roles change across project phases.
- Must understand shared project goals.
- RACI matrix clarifies specific responsibilities.

	Roles			
Tasks	PM	Core	Specialist	Stakeholder
	R	A	C	I
	R	A	C	I
	R	A	C	I
	R	A	C	I

Practice: Role Identification



Project Stakeholders




- Anyone affected by the project.
- Includes customers, users, and contractors.
- Sponsors provide funding and approval.
- Identify stakeholders very early on.
- Analyze their power and interest.
- Manage expectations throughout project lifecycle.

Engaging Stakeholders



Communication is key to engagement.
Address concerns before they escalate.

Practice: Stakeholder Scenario




Discuss: How to manage this request?

Discuss: Who needs to be consulted?

Discuss: Negotiating with powerful stakeholders.

Leading with Participation



- ✓ Managers guide, never dictate.
- ✓ Empower your team members.
- ✓ Involve teams in decisions.
- ✓ Shared goals increase motivation.
- ✓ Diverse input improves solutions.
- ✓ Leadership drives project success.

Project Leadership

Management



Management focuses on daily processes.

Adapt style to team maturity.

Participative management builds team trust.

Leadership




Leadership focuses on vision, motivation.


Empower members to make decisions.

Lead by example and integrity.

Building the Team




Managing Conflict




1	2	3
Conflict is natural and inevitable.	Can be constructive or destructive.	Focus on issues, not personalities.
Caused by schedules, priorities, resources.	Address conflicts early and openly.	Aim for win-win collaborative solutions.

Conflict Resolution Process



- 1.** Identify the root causes.
- 2.** Gather facts from everyone.
- 3.** Facilitate open group discussion.
- 4.** Focus on issues, not personalities.
- 5.** Seek collaborative win-win resolutions.
- 6.** Document agreements immediately.

Practice: Teamwork Challenge



Scenario: Lead Developer vs. UI Designer.



- Developer says design is impossible.
- Designer says Developer is lazy.

Discuss: What stage is this team?

Discuss: How should PM intervene?


Discuss: Steps to resolve conflict.

Managing Emotional Stress



- | | |
|--|--|
| <ul style="list-style-type: none">• Projects create high stress. | <ul style="list-style-type: none">• Managers monitor team health. |
| <ul style="list-style-type: none">• Tight constraints cause anxiety. | <ul style="list-style-type: none">• Provide adequate resource support. |
| <ul style="list-style-type: none">• Role ambiguity adds pressure. | <ul style="list-style-type: none">• Balance workload to prevent burnout. |

Synthesis: The Connected Project



Roles provide structure and clarity.

Stakeholders define project value, success.

Leadership drives motivation and vision.

Teamwork executes the actual tasks.

All elements are deeply interconnected.

Failure in one impacts all.

Final Assessment & Takeaways

Key Takeaways



PMs integrate people and processes.



Stakeholder management prevents late changes.



Strong teams require active leadership.

In-Class Action

1. Define PM vs. Functional Manager. →

2. Map your current project stakeholders. →

3. Share a conflict resolution experience. →