


Course Review: IT Project Management

INS3044 Final Synthesis & Review



Course Learning Objectives




Review IT project life cycles.



Analyze core management planning processes.



Apply risk and quality tools.




Examine project organizational structure and integration.




Identify project roles, stakeholders, leadership, and teamwork.

Systems Development Cycle (SDC)



Projects span phases A to C.

Project Planning & Definition



Managing Quality and Risk



Quality

Quality Planning
sets expected
standards.

Quality Control
fixes current
defects.




Risk

Risk Identification
finds potential
threats.

Risk Assessment
evaluates impact
probability.

Process: Plan, identify, assess, control.
Example: Failure Mode Effects Analysis.

Execution, Monitoring, and Control



Project Organizational Structure and Integration

- Defines roles, responsibilities, and authority within the project team.
- Facilitates communication and coordination among stakeholders.
- Integration management ensures project elements are coordinated and work together.

Project Roles, Stakeholders, Leadership, & Teamwork

Project Roles & Stakeholders

- **Project Manager (PM):** Responsible for planning, execution, and closing.
- **Product Owner (PO):** Defines requirements and prioritizes backlog.
- **Team Members:** Execute tasks and deliver work.
- **Stakeholders:** Internal/external parties interested in project outcome.

Leadership & Teamwork

- **Leadership Styles:** Directive, supportive, servant leadership.
- **Teamwork Essentials:** Communication, collaboration, trust.
- **Shared Goals:** Aligning individual efforts with project objectives.
- **Conflict Resolution:** Addressing issues constructively.

Key Takeaways & Practice

Takeaways

- ✓ Plan thoroughly; control risks early.
- ✓ Match methodology to project type.
- ✓ Project organizational structure defines roles and facilitates integration.
- ✓ Clear roles, strong leadership, and effective teamwork are crucial.

Practice



Q1: Why do IT projects fail?



Q2: Draft a quick risk log.