

INS3044 IT Project Management: Final Project Information

Group size: 2–4 students

Weight: 60% of the total course grade

1. Project Overview

The final project for INS3044 requires students to apply the principles of IT Project Management to a real-world scenario. Your team will act as a project management office (PMO) responsible for planning, executing, and documenting the development of an IT system. You are required to produce a comprehensive **Project Management Plan (PMP)** and a **functional prototype** of the proposed system.

2. Project Selection

Teams must choose **one** of the following topics from the list below or propose a new one that is equivalent:

ID	Project name	Note
1.	Hospital Management System Project	Focus on optimizing healthcare operations, offering features such as patient registration, appointment scheduling, and electronic health records for efficient hospital management
2.	Library Management System Project	Organize and automate library processes, including book cataloging, lending, and tracking, to enhance the overall library experience
3.	Blood Donor Management System Project	The Blood Donor Management System Project facilitates the efficient coordination of blood donation activities, ensuring a timely and adequate blood supply
4.	Supermarket Management System Project	The project includes features such as inventory control, sales tracking, and employee management to optimize the overall workflow and enhance the customer shopping experience.

5.	Warehouse Management System Project	The project facilitates inventory tracking, order fulfillment, and logistics coordination to ensure efficient utilization of space, timely deliveries, and accurate inventory management.
6.	Tourism Management System Project	The project includes features such as booking management, itinerary planning, and customer relationship management to streamline travel agency operations and enhance the overall experience for travelers
7.	Railway Management System Project	The project includes modules for ticket booking, scheduling, and passenger information, aiming to improve efficiency and provide a seamless experience for railway travelers.
8.	Vehicle Rental Management System Project	The project includes features such as booking management, fleet tracking, and customer billing to enhance the overall efficiency and reliability of vehicle rental businesses.
9.	Water Supply Management System Project	The project includes features such as monitoring water quality, tracking consumption, and managing infrastructure maintenance, contributing to efficient and sustainable water supply management.
10.	Municipal or City Management System	Develop a system for local governments to manage citizen services, permits, and infrastructure maintenance
11.	Hotel Reservation and Booking System	Develop a system for hotels and accommodation providers to manage room reservations, check-ins, check-outs, and billing
12.	Employee Attendance and Leave Management System	Design a system for companies to track employee attendance, leaves, and work hours. It can also manage leave requests and approvals.
13.	Student Information System	Develop a system for educational institutions to manage student records, grades, attendance, and course enrollment.

14.	Task and Project Management System	Include features like task assignment, deadlines, progress tracking,
-----	------------------------------------	--

3. Detailed Requirements & Deliverables

A. Final Project Report (The Management Plan)

Your report must follow professional standards and include:

- **Project Scope and Objectives:** Clear definition of "In-Scope" and "Out-of-Scope" items. SMART objectives for the project.
- **Work Breakdown Structure (WBS):** A hierarchical decomposition of the total scope of work (minimum 3 levels deep).
- **Timeline and Milestones:** A detailed schedule (Gantt Chart) including dependencies and key milestones.
- **Resource Management Plan:**
 - Human Resources (Roles, Responsibilities/RACI matrix).
 - Materials/Infrastructure requirements.
 - Estimated Budget and Cost baseline.
- **Risk Management Plan:** Risk Register identifying at least 5 potential risks, impact assessment, and mitigation strategies.
- **Communication & Collaboration Plan:** Documented communication channels, meeting schedules, and how tools (JIRA/Trello/MS Project) were used.

B. System Prototype

While this is a Management course, a functional prototype is required (worth 2.5 points) to demonstrate the realization of project requirements.

- Can be built using web technologies (HTML/JS), low-code tools, or high-fidelity UI/UX prototyping tools (Figma with interactions).
- Must demonstrate at least 3 core functionalities mentioned in the topic description.

C. Presentation

- A 15-minute presentation followed by a Q&A session.

- Demonstration of the prototype.
- Summary of management challenges faced during the project.

4. Required Tools

Students are expected to use and show evidence of the following tools in their report:

- **Scheduling:** Microsoft Project or equivalent.
- **Task Management:** JIRA, Trello or equivalent.
- **Documentation:** Professional report format (PDF).

5. Marking Guide (Total: 10 Points)

No	Criterion	Description	Point
1	Project Scope and Objectives	Clearly define the scope of the project and its specific objectives	1
2	Work Breakdown Structure	Require students to create a detailed work breakdown structure for the project. This should include a hierarchical decomposition of tasks,	1
3	Timeline and Milestones	Create a schedule, allocate resources effectively, and set achievable deadlines for project phases.	1
4	Resource Management	Include human resources, materials, and budget. This involves creating a resource plan, assigning roles and responsibilities, and considering potential constraints.	2
5	Risk Management	Assess students' understanding of risk management by requiring them to identify potential risks, assess their impact, and develop strategies for mitigating or responding to these risks. This helps students develop critical thinking skills in anticipating and addressing project challenges.	1
6	Communication and Collaboration	Emphasize the importance of communication within a project team. Evaluate how well students establish communication channels, conduct team	1

		meetings, and facilitate collaboration. This can include documentation of decisions, progress reports, and effective use of project management tools	
7	Prototype	Good	2.5
8	Report format	Good	0.25
Total			10

6. Submission Instructions

- **Deadline:** Week 14 (per Course Schedule).
- **Format:** One ZIP file per group containing:
 1. The Final Report (PDF).
 2. The Schedule file (MS Project/Exported PDF).
 3. Prototype link or source code.
 4. Presentation slides.
- **Method:** via the Assignment of Microsoft Teams